

PlantAI — Kanban Board (Trello)

Final board state at submission · Legend (11) · Done (96) · In Progress (0) · Backlog (0)



1 Legend (read me first)

A fixed reference column, not work. Decodes the label colours and the card-code convention (M / P / A / B / E / H) used across the whole board.

2 Done

96 completed cards — the project's actual development history. A card landed here only once merged, pushed and verified.

3 In Progress

The work-in-progress lane, deliberately kept short so half-finished features never piled up in parallel.

4 Backlog

Intake. Ideas were captured and prioritised here rather than started on impulse, then pulled from the top.

1 Legend (read me first) — 11 cards

This column is not work. It is the key to the board — a permanent reference column pinned on the left so anyone opening the board can decode the card titles without asking. PlantAI ran long enough to accumulate ~100 cards, so a naming convention was necessary to keep the board readable; the Legend documents that convention.

CARD	MEANING
Label colours = what kind of work	Maps each Trello label colour to a category of work, so the <i>type</i> of a task is readable from the coloured chip alone, before reading the title.
M1 / M2 / M3 = Milestones	The three delivery milestones the project was cut into. Every card carries a milestone tag, so progress could be measured per milestone instead of as one undifferentiated pile.
P0 / P2 = Priority tier	Priority on each card. P0 = must ship / blocking, P2 = nice-to-have. Used to decide what got pulled into In Progress next when time was short.
A1–A5 = Architecture (backend, shipped)	The five foundational backend tasks — server, data model and API layer — that PlantAI is built on. Marked “shipped” because this block was finished before feature work began.
B1.x / B2.x = Build steps (product features)	User-facing feature work, numbered in two series. Sub-numbering (B1.1, B1.2 ...) split a large feature into individually shippable steps rather than one giant card.
E1–E12 = Enhancements	Twelve improvements to features that already worked — accuracy, UX polish, performance. Kept separate from B-cards so “new capability” and “improve existing capability” were never confused.
H1–H7 = Hygiene / cleanup fixes	Maintenance: dead code, refactors, config correctness, small bugs. Tracked explicitly so technical debt stayed visible on the board instead of being done silently.

11 cards total; the remaining Legend cards continue the same convention key.

How it was used: written first, before any work card, and never moved. It is the board's own documentation.

2 Done — 96 cards

The completed work. 96 cards passed through this column over the life of the project — card by card, this is the development history of PlantAI, and the main evidence that it was built incrementally rather than in one push.

CARD (MOST RECENT FIRST)	WHAT IT WAS
Move plant species catalog server-side	Moved the species catalog from being bundled in the client to being served by the backend, so the catalog can be updated without shipping a new app build.
Growth journal: cloud sync (v2)	Second iteration of the growth journal — local entries now sync to the cloud, so a user's plant history survives a device change.
Verify the scan flow in Hebrew on a device	Explicit QA card: run the full plant-scan flow in Hebrew on real hardware, not a simulator, to confirm RTL layout and localisation hold end to end.
Read <code>cache.enabled</code> on Render /health	Investigation card — the scrape cache was suspected of being off in production with no error surfacing. Resolved by exposing <code>cache.enabled</code> on the deployed health endpoint. Carries 2 comments, where the findings were recorded on the card itself.
Run the Epic 3a on-device script against merged main	Verification card: re-run the Epic 3a script against <code>main</code> after a merge, to confirm the merge had not regressed the flow.
Audit the rest of the plant catalog for botanical accuracy	Data-quality card — review the remaining catalog entries for botanically correct names and information, rather than trusting generated data as-is.

The six most recently completed of 96 cards, as visible in the screenshot.

How it was used: a card moved here only once the work was merged and verified. Several of the cards above are verification or investigation cards rather than feature cards — checking a flow on a real device, confirming a production config, auditing data accuracy. Treating verification as its own tracked card is deliberate: it stops “wrote the code” and “confirmed it works” from collapsing into a single unverified claim.

3 In Progress — 0 cards

Empty at submission time, by design.

How it was used: the work-in-progress lane, deliberately held to a small number of cards at any moment. A card was pulled from Backlog into In Progress only when work actually started, and stayed here until the change was committed, pushed and verified — at which point it moved to Done. Limiting what sat here prevented half-finished features from accumulating in parallel. It is empty in the final screenshot because all planned work has been completed and moved to Done; nothing is mid-flight.

4 Backlog — 0 cards

Empty at submission time, by design.

How it was used: the intake lane. Every new idea, bug or enhancement was written down here first — tagged with its Legend prefix (B / E / H), its milestone (M1–M3) and its priority tier (P0 / P2) — instead of being kept in memory or started immediately. The backlog was then re-ordered by priority and cards were pulled from the top into In Progress. It is empty in the final screenshot because every card that entered it was either completed or explicitly closed out. An empty Backlog beside a 96-card Done column is the board's summary of the project: everything that was planned, shipped.

Summary of the workflow

Backlog	→	In Progress	→	Done
(intake, prioritised)		(pulled one at a time)		(merged, pushed and verified)

with **Legend** pinned to the left as a fixed key explaining the card-code convention (M / P / A / B / E / H) and the label colours used across all three working columns.